
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:01 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 222 Date: 20-Mar-2013 Wednesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 289

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Overcast, off and on rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress of FW Spencer mechanical piping and dehumidification system installations. Track
progress of Performance Caulking's caulking of cable shrouds. Misc. MEP paperwork and write diaries.

Bid Item: 067 C-COA-SCE.06704-0120F4 Seal & Caulk Cable Bands - East of W2

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Cable Band Caulking

Proxy for Performance Caulking until their information is in PMIV.

Heath Cook and Joey Leal spent approximately 4 hours applying butyl rubber to the cable bands along the
west loop. Damian Wilkerson assisted for approximately 2 hours after he finished the tower main cable
shroud caulking. The crew left for lunch break and did not return due to rain.

067 C-COA-SCE.067

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 8.00 0.00 0.00 8.00

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

Diary: Dispute

Bike Path MEP

Damian LL. And Rick K. spent the shift welding utility outlets on sections of 4" CA line that will be installed
along the bike path.

I inspected repair of PS-6 pipe supports along the bikepath that were damaged during installation of the
bike path decks panels. An ABF welder was reinstalling the PS-6 at PP 46. The PS-6s at PP 84, PP 80,
and PP-67 had been heat straightened. I informed Bill O'Sullivan, ABF, that these PS-6s would have to be
MT. I also noted that the PS-6 for the 2 1/2" DW line at PP-67 and PP-80 were heat straightened without
the removal of the PS-3 slie plate. I informed Bill O. that the teflon pad on the slide plate was
compromised because of this, and as such, a new PS-3 would have to be used.

126 0-000-000.126
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 222 Date: 20-Mar-2013 Wednesday

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

Bay Bridge Paint Maintenance and Structural Maintenance were informed that the maintenance access
handropes on the bottom side of the west loop cable shroud under the soffet of Pier W-2 of the new bay
bridge interfer with the dehumidification system ductworks and that the quickest, easiest, and least
expensive solution would be to fabricate a drop bracket, and lower the handropes the approximate 12"
required to accomodate the installation of the ductwork.

Mike Gulli, Paint Maintenance came out to look at the situation on 3-22-2013 and approved the solution in
an email on the same day.

128 0-000-000.128

Bid Item: 001 C-PCD-ELS.185CCO-185 PWS Cable Misc. Details

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Cable Shrouds

Proxy for Performance Caulking until their information is in PMIV.

Damian Wilkerson spent approximately 2 hours caulking the gaps in the tower Main Cable shroud.

001 C-PCD-ELS.185
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